
 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, June 13, 2006, 5:00 p.m. 

Warren Green, 2nd Floor Meeting Room 
Hotel Street, Warrenton, Virginia 

 
 

Present:
William Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony Hooper, Deputy County Administrator 
Tom Boyer, Deputy Director, General Services 
Kevin Burke, County Attorney 
Maria Del Rosso, Library 
David Flohr, Lt Colonel, Sheriff’s Office 
Wanda Mercer, Executive Assistant, General Services 
Larry Miller, Parks & Recreation 
Bryan Tippie, Director, Budget 
 
Guests: 
Katherine Heritage, Assistant County Administrator 
Ron Mabry, Project Manager, Parks & Recreation 
Micah Meadows, Lieutenant, Sheriff’s Office 
Barbara Severin, Library Board 
William Weber, Citizen 
 
Mr. William Downey called the meeting to order at 5:00 p.m. on Tuesday, June 13, 2006. 
 
APPROVAL OF AGENDA
The agenda was approved as published. 
 
APPROVAL OF MINUTES OF THE MAY 9, 2006 MEETING
The minutes of May 9, 2006 were approved as published. 
 
WARRENTON FIRE COMPANY / TRANSPORTATION COMPLEX ENTRANCE
It was reported that the School Division and the Warrenton Volunteer Fire Company have 
reached a tentative agreement on the Transportation complex entrance.  Security for the Sheriff’s 
Department will remain one of the primary objectives as the entry changes are implemented. 
 
 
PROJECT REVIEW/UPDATE 
Library Status Report 
John Barton Payne – The contractor agreed to honor the prices quoted in the bid for longer than 
the normal 30 day standard.  The notice to proceed has not been given yet.  Power line 

 1



relocations will take place on a Saturday, causing little disruption to surrounding businesses and 
the Courts.  Mr. Boyer and an outside firm will be responsible for project management. 
Bealeton Depot – This project is moving forward.  Design drawings will be supplied to 
committee members as they are available. 
New Baltimore Project – The final selection for the design architect should be made soon. 
 
Parks and Recreation Projects 
Marshall Community Center – The Davis, Carter, Scott issue is near resolution.  
Monroe Park – Tren Construction was awarded the contract and plans to begin work next week 
pending the issuance of the building permit. Tren anticipates the project will be completed in 
mid-September. SPN will perform the construction management for the project. 
Raymond Farm – The feasibility study has been received.  
Lord Fairfax Connector Trail – The planner estimated the project to cost $235,000; however, 
there is only $174,000 in grant money available. If the project is bid as gravel, the estimate is 
$165,000.  It was determined that the project should be bid as gravel with asphalt as an alternate.  
The bidding should continue moving forward. 
Central Sports Complex – Patton, Harris, Rust has resubmitted the site plans with the topography 
corrections.  Survey work has been completed and submitted.  Comments and corrections to 
Phase I should be completed by June 30 in order to meet the grant deadline.  Phase II is on hold.  
Invoices for Patton, Harris, Rust can be processed for payment. 
Northern Sports Complex –S.W. Rodgers has minimal staff on site performing stone work. 
Virginia Department of Transportation (VDOT) reviews continue.  Pavilion and amphitheater 
work should begin shortly.  Earth Design has final approval on all color selections.  Utility work 
begins in the next 30 days.  Northern Virginia Electric Cooperative (NOVEC) needs to relocate 1 
pole. 
Northern Pool - Geotechnical work is being performed on various sites for the pool. 
 
Project Review – Courthouse / Adult Detention Center (ADC) 
The final completion for the project was May 23, 2006.  The Culpeper Street entrance should be 
reopened by June 16.   
 
Final completion for the ADC was April 27, 2006 with minor items left to complete on the punch 
list. 
 
Approval was given for Change Order #24-Courthouse in the amount of $6,916 and for Change 
Order #25-ADC in the amount of $13,041.  The project is showing a positive balance of 
$245,000.  There are several items still to be completed from those funds including the 
replacement of the current walkway between the Courthouse and Warren Green Buildings with 
brick, the creation of a reception area in the lobby of the Ashby Street entrance and the additional 
storm water drain needed at the ADC. 
 
GENERAL SERVICES PROJECT SUMMARY 
Data Center – Demolition began June 13, 2006.  Timeline schedules will be forwarded to 
committee members. 
Old Jail Museum – Water Infiltration – The contractor’s paint removal process is being reviewed 
by SHW. 
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Warrenton Fauquier Joint Communications Center Upgrade – The 35% drawings have been 
received.  The Sheriff’s microwave receiver is scheduled to be relocated to the Alice Jane Childs 
Building to facilitate the new UPS.  The bid is scheduled to be let in mid-July. 
 
EVALUATION OF CONTRACTOR PERFORMANCE 
County staff and tenants have performed evaluations for the contractor, sub-contractors, and 
County personnel involved with the Courthouse and Adult Detention Center project. Once the 
project has completely finished, letters of commendation should be sent to the contractor as well 
as sub-contractors who positively contributed to the project. 
 
NEW PROJECTS 
Public Safety Building - An RFP has been issued for a public safety building needs assessment. 
Stafford Property – Planning will begin on the Stafford Property.  
 
OTHER 
As a result of the Kipps donation to Liberty High School, several contractors are interested in 
contributing to County and/or School recreation projects. 
 
Next FPIC Meeting Date 
There will be no July and August meetings of the Facilities Planning and Implementation 
Committee.  The next meeting is scheduled for September 12, 2006 at 5:00 p.m.  A joint meeting 
with the School Division’s Building Committee is scheduled to begin at 6:00 p.m. 
  
With no further business, the meeting adjourned at 5:50 p.m. 
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